COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/24/2005

ESTIMATE SUMMARY 15:55:46
CONTID: C15017 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 15017-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 86.0 DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DA1
Salt Creek - North PERCENT TIME: 40.00 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: STA 1151-017
Salt Creek - North
NAME OF ROAD: 115A
PROJECT COUNTIES: FREMONT, REGION 2
CONTRACTOR:
TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 06/24/2005 DATE TIME STARTED 03/31/2005
205 Tunnel Drive DATE LET 02/24/2005 DATE WORK BEGAN
DATE AWARDED 03/15/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED
CANON CITY CO 81212 719/269-1173 DATE NOTICE TO PROCEED 03/31/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,712,611.11 PARTICIPATING $ 755,875.25 $ 258,522.23
AWARD PROJECT AMT: $ 2,370,229.77 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 27.87% TOTAL EARNINGS 755,875.25 258,522.23
FUNDS AVAILABLE: $ 1,956,735.86 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 755,875.25 258,522.23
TOTAL CLAIMS: $ 0.00 RETAINAGE -20,236.03 -7,348.96
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 735,639.22 251,173.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 735,639.22 251,173.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 251,173.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0010 201-00000
0015 202-00015
0020 202-00035
0025 202-00037
0030 202-00090
0035 202-00220
0040 202-00240
0045 202-00810
0050 202-01000
0055 203-00060
0060 203-00062

C15017
15017-BID

STA 1151-017

ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF HEADWALL

REMOVAL OF PIPE

REMOVAL OF END SECTION

REMOVAL OF DELINEATOR

*REMOVAL OF ASPHALT MAT

REMOVAL OF ASPHALT MAT (PLANING)

REMOVAL OF GROUND SIGN

REMOVAL OF FENCE

*EMBANKMENT MATERIAL (COMPLETE IN PLACE)

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0003
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PCN: 15017-BID ESTIMATE RUN 06/24/2005
PROJECT: STA 1151-017 ESTIMATE NO: 0003 15:55:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0065 203-01100 PROOF ROLLING 12.000 0.000
HOUR 0.000 0.00
92.13000 0.000 0.00
0070 203-01500 BLADING 20.000 0.000
HOUR 0.000 0.00
101.08000 0.000 0.00
0075 203-01594 COMBINATION LOADER 20.000 6.000
HOUR 0.000 0.00
69.04000 6.000 414.24
0080 207-00205 TOPSOIL 4,175.000 0.000
cY 3,131.000 17,001.33
5.43000 3,131.000 17,001.33
0085 208-00004 SILT BERM 70.000 0.000
LF 0.000 0.00
5.64000 0.000 0.00
0090 208-00020 SILT FENCE 700.000 700.000
LF 0.000 0.00
1.46000 700.000 1,022.00
0095 208-00050 STORM DRAIN INLET PROTECTION 10.000 0.000
EACH 0.000 0.00
120.64000 0.000 0.00
0100 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
1,447.38000 0.000 0.00
0105 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.500 879.60
1,759.20000 0.500 879.60
0110 210-00810 RESET GROUND SIGN 10.000 0.000
EACH 0.000 0.00
149.24000 0.000 0.00
0115 210-00815 RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00

76.30000 0.000 0.00



CONTID: C15017 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15017-BID ESTIMATE RUN 06/24/2005
PROJECT: STA 1151-017 ESTIMATE NO: 0003 15:55:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0120 212-00006 *SEEDING (NATIVE) 12.400 0.000
ACRE 0.000 0.00
621.60000 0.000 0.00
0125 213-00004 *MULCHING (WEED FREE STRAW) 12.400 0.000
ACRE 0.000 0.00
459.90000 0.000 0.00
0130 213-00061 *MULCH TACKIFIER 2,470.000 0.000
1B 0.000 0.00
1.66000 0.000 0.00
0135 216-00037 *SOIL RETENTION BLANKET (COCONUT) 2,606.000 0.000
SY 0.000 0.00
1.93000 0.000 0.00
0140 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000
TON 4.130 429.52
104.00000 4.130 429.52
0145 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 18,347.040 0.000
TON 0.000 0.00
37.18000 0.000 0.00
0150 403-33851 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 7,179.060 0.000
TON 0.000 0.00
45.40000 0.000 0.00
0155 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,546.000 0.000
GAL 0.000 0.00
1.82000 0.000 0.00
0160 601-01050 *CONCRETE CLASS B (WALL) 3.500 0.000
cy 0.000 0.00
840.00000 0.000 0.00
0165 602-00000 *REINFORCING STEEL 324.000 0.000
1B 0.000 0.00
3.15000 0.000 0.00
0170 603-01300 30 INCH REINFORCED CONCRETE PIPE 573.000 320.000
LF 0.000 0.00
48.56000 320.000 15,539.20
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PCN: 15017-BID ESTIMATE RUN 06/24/2005
PROJECT: STA 1151-017 ESTIMATE NO: 0003 15:55:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0175 603-01360 36 INCH REINFORCED CONCRETE PIPE 204.000 0.000
LF 96.000 5,712.96
59.51000 96.000 5,712.96
0180 603-01420 42 INCH REINFORCED CONCRETE PIPE 120.000 0.000
LF 72.000 5,485.68
76.19000 72.000 5,485.68
0185 603-05030 30 INCH REINFORCED CONCRETE END SECTION 9.000 5.000
EACH 0.000 0.00
870.31000 5.000 4,351.55
0190 603-05036 36 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 2.000 2,268.62
1,134.31000 2.000 2,268.62
0195 603-05042 42 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 1.000 1,084.81
1,084.81000 1.000 1,084.81
0200 603-10300 30 INCH CORRUGATED STEEL PIPE 14.000 0.000
LF 4.000 220.48
55.12000 4.000 220.48
0205 603-10420 42 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
98.05000 0.000 0.00
0210 603-30030 30 INCH STEEL END SECTION 1.000 0.000
EACH 1.000 578.81
578.81000 1.000 578.81
0215 603-30042 42 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
1,137.38000 0.000 0.00
0220 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) 444.000 0.000
LF 0.000 0.00
16.12000 0.000 0.00
0225 606-02005  *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00

1,559.25000 0.000 0.00
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PCN: 15017-BID ESTIMATE RUN 06/24/2005
PROJECT : STA 1151-017 ESTIMATE NO: 0003 15:55:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 607-00005 END POST 4.000 0.000
EACH 0.000 0.00
132.00000 0.000 0.00
0235 607-00010 CORNER AND LINE BRACE POST 11.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0240 607-01000 FENCE BARBED WIRE WITH METAL POSTS 8,425.000 0.000
LF 0.000 0.00
1.65000 0.000 0.00
0245 612-00001 DELINEATOR (TYPE I) 57.000 0.000
EACH 0.000 0.00
15.77000 0.000 0.00
0250 612-00002 DELINEATOR (TYPE II) 31.000 0.000
EACH 0.000 0.00
16.45000 0.000 0.00
0255 612-00003 DELINEATOR (TYPE III) 22.000 0.000
EACH 0.000 0.00
17.94000 0.000 0.00
0260 614-00011 SIGN PANEL (CLASS I) 2.000 0.000
SF 0.000 0.00
21.21000 0.000 0.00
0265 614-00012 SIGN PANEL (CLASS II) 153.000 0.000
SF 0.000 0.00
18.84000 0.000 0.00
0270 614-00200 STEEL SIGN POST (U-2) 19.000 0.000
LF 0.000 0.00
7.65000 0.000 0.00
0275 614-01582 STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 241.000 0.000
SLIPBASE)
LF 0.000 0.00
27.05000 0.000 0.00
0280 614-80387 *RUMBLE STRIP (GRINDING) 25,760.000 0.000
LF 0.000 0.00
0.35000 0.000 0.00
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PCN: 15017-BID ESTIMATE RUN 06/24/2005
PROJECT: STA 1151-017 ESTIMATE NO: 0003 15:55:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 621-00450 *DETOUR PAVEMENT 1,250.000 0.000
sy 0.000 0.00
16.12000 0.000 0.00
0290 625-00000 *CONSTRUCTION SURVEYING 1.000 0.580
LS 0.040 1,166.13
29,153.25000 0.620 18,075.02
0295 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 13,556.80
135,568.02000 0.600 81,340.81
0300 627-00001 *PAVEMENT MARKING PAINT 500.000 196.000
GAL 0.000 0.00
47.25000 196.000 9,261.00
0305 627-00005 *EPOXY PAVEMENT MARKING 166.000 0.000
GAL 0.000 0.00
131.25000 0.000 0.00
0310 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,575.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0315 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 16.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
14.70000 0.000 0.00
0320 629-01001 *SURVEY MONUMENT (TYPE 1) 1.000 0.000
EACH 0.000 0.00
535.50000 0.000 0.00
0325 630-00000 FLAGGING 2,000.000 344.500
HOUR 333.000 6,293.70
18.90000 677.500 12,804.75
0330 630-00007 TRAFFIC CONTROL INSPECTION 120.000 14.000
DAY 9.000 708.75
78.75000 23.000 1,811.25
0335 630-00012 TRAFFIC CONTROL MANAGEMENT 120.000 23.000
DAY 18.000 6,426.00

357.00000 41.000 14,637.00
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PCN: 15017-BID ESTIMATE RUN 06/24/2005
PROJECT: STA 1151-017 ESTIMATE NO: 0003 15:55:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0340 630-80001 FLASHING BEACON (PORTABLE) 3.000 1.000
EACH 0.000 0.00
550.00000 1.000 550.00
0345 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 0.500
EACH 0.000 0.00
105.00000 0.500 52.50
0350 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000 14.500
EACH 0.000 0.00
78.75000 14.500 1,141.88
0355 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
105.00000 2.000 210.00
0360 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000
SF 0.000 0.00
21.00000 16.000 336.00
0365 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
2,750.00000 1.000 2,750.00
0370 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE)
EACH 0.000 0.00
889.43000 0.000 0.00
0375 630-80360 DRUM CHANNELIZING DEVICE 150.000 42.500
EACH 0.000 0.00
42.80000 42.500 1,819.00
0380 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 7.500
EACH 0.000 0.00
52.50000 7.500 393.75
0385 630-80370  CONCRETE BARRIER (TEMPORARY) 9,065.000 4,005.000
LF 0.000 0.00
11.18000 4,005.000 44,775.90
0390 630-80380 TRAFFIC CONE 61.000 30.500
EACH 0.000 0.00
10.70000 30.500 326.35
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PCN: 15017-BID ESTIMATE RUN 06/24/2005
PROJECT: STA 1151-017 ESTIMATE NO: 0003 15:55:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0395 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 1.000
(TEMPORARY)
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0400 700-70010 F/A MINOR CONTRACT REVISIONS 230,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 6,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70020 F/A ON-THE-JOB TRAINEE 400.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0415 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70025 F/A QUALITY INCENTIVE PAYMENT 66,637.890 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 202-00250 REMOVAL OF PAVEMENT MARKING REMOVAL OF PAVEMENT 8,133.000 8,133.000
MARKING
SF 0.000 0.00
1.50000 8,133.000 12,199.50
0470 203-00100 MUCK EXCAVATION 1,500.000 1,500.000
cy 0.000 0.00
12.90000 1,500.000 19,350.00
0475 603-10240 24 INCH CORRUGATED STEEL PIPE 36.000 36.000
LF 0.000 0.00

55.12000 36.000 1,984.32
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PCN: 15017-BID ESTIMATE RUN 06/24/2005
PROJECT: STA 1151-017 ESTIMATE NO: 0003 15:55:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0480 603-30024 24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
578.12000 1.000 578.12
CAT 0200 CURRENT AMT $ 2,684,028.51 $ 258,522.23% 738,983.65

CAT NO0300 STRUCTURE J-17-AA

0430 202-00502 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 0.000
cYy 0.000 0.00
1,320.00000 0.000 0.00
0435 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 19.000 0.000
LF 0.000 0.00
315.00000 0.000 0.00
0440 601-03040 *CONCRETE CLASS D (BRIDGE) 2.000 0.000
cYy 0.000 0.00
945.00000 0.000 0.00
0445 602-00020 *REINFORCING STEEL (EPOXY COATED) 160.000 0.000
LB 0.000 0.00
7.35000 0.000 0.00
CAT 0300 CURRENT AMT $ 11,691.00 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0450 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,830.80000 1.000 8,830.80
0455 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,520.80000 1.000 6,520.80
0460 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,540.00000 1.000 1,540.00
CAT 0400 CURRENT AMT $ 16,891.60 $ 0.00$ 16,891.60

PROJECT TOTAL CURRENT AMT $  2,712,611.11 $ 258,522.235S 755,875.25



